
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

DOE-0241-02 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, OH 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD DECEMBER 1, 2001 
THROUGH DECEMBER 31, 2001, AND QUARTERLY REPORT OCTOBER 1, 2001 
THROUGH DECEMBER 31,2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
JANUARY 1, 2002 THROUGH JANUARY 31, 2002, INCLUDING EFFLUENT AND RADON 
DATA AND REMOVAL ACTION STATUS REPORT 

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent 
Decree Monthly Report for the period December 1, 2001 through December 31, 2001 
and Quarterly Report October 1, 2001 through December 31, 2001, including anticipated 
work for the period January 1, 2002 through January 31, 2002, and effluent and radon 
data and Removal Action Status Report. This report is formatted t o  reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising t o  J. A. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements under the FEMP Legal Agreements," dated 
January 16, 1996, and agreed t o  by the United States Environmental Protection Agency and 
Ohio Environmental Protection Agency. 

@ Recycled and Recyclable @ 



Mr. James A. Saric 
Mr. Tom Schneider 

4091' 1 5 JAN.2002 
-2- 

DOE-0241-02 

If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEMP:Reising 

Enclosures: As Stated 

cc w/enclosures: 
R. Greenberg, EM-31 K L O V  
N. Hallein, EM-3 1 K L O V  
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./MS78 

cc w/o enclosures: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, IncJMS2 
T. Hagen, Fluor Fernald, lncJMS65-2 
B. Irvine, Fluor Fernald, lnc./MS65-2 
R. McDonough, Fluor Fernald, lncJMS44-0-N 
T. Poff, Fluor Fernald, lncJMS65-2 
C. Sutton, Fluor Fernald, lncJMS35 
D. Whitaker-Sheppard, Fluor Fernald, lncJMS44-0-N 
ECDC, Fluor Fernald, lncJMS52-7 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31, 2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

Introduction 

This report describes actions at  the Fernald Environmental Management Project (FEMP) from 
October 1, 2001 through December 31, 2001. The monthly and quarterly reports have been 
revised t o  reflect the proposal presented in the letter, DOE-0395-96, J. Reising t o  J. A. Saric and 
T. Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements", dated January 16, 1996, and agreed t o  by USEPA and OEPA. 

The Department of Energy - Fernald, has given direction to  utilize the submittal of the Quarterly 
Integrated Environmental Monitoring Plan (IEMP) reports t o  satisfy the effluent radionuclide 
reporting requirements of  the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent Decree 
Quarterly Report. 

I 
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4091 
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL tNVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31,2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

October 200 1 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- 
- 

Loaded 10,768.5 tons of material from waste pits 
Shipped 60 railcars (UT47) of material for disposal at Envirocare . 

November 2001 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- 
- 

Loaded 10,981.4 tons of material from waste pits 
Shipped 120 railcars (UT 48 and UT49) of material for disposal at 
Envirocare 

December 2001 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- 
- 

Loaded 11,301.5 tons of material from waste pits 
Shipped 120 railcars (UT 50 and UT 5 1 ) of material for disposal at 
Envirocare 

January 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- 
- 

Load 10,444 tons of material from waste pits 
Ship 60  railcars (UT 52) of material for disposal at Envirocare 

808004 
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CONSOLIDATED CONSENT AGREEMENTFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31,2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 

(Additional OU2 soils-related activities reported under OU5/Soils 
Characterization and Excavation Project) 

October 2001 

- Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

a -  None I 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
* 

Continued placement of vegetative layer for OSDF Cell 1 Cap 
Completed procurement package for installation of monitoring 
devices and equipment and installation services and issued Design 
Change Notice (DCN) t o  OSDF Phase Ill contract 
Continued placement o f  impacted materials from Southern Waste 
Unit (SWU) and various stockpiles in Cells 2 and 3 
Continued placement of impacted material in Cell 2 catchment 
area 
Continued Cell 1 Cap Construction activities 
Completed work on Biointrusion Layer of OSDF Cell 1 Cap 
Began removing the temporary leachate line 

- 

- 
- 
- 
- 

- Soil Characterization and Excavation Project (SCEP) - 
- 

Continued Area 1 , Phase I l l  Paddy's Run Debris Excavation 
Received OEPA approval on the Draft Project Specific Plan (PSP) 
for Area 4B, Potentially Characteristic Area and West of Pilot 
Plant Predesign Investigations 
Began excavation of the road between South Field and Active Fly 
Ash Pile 
Submitted PSP for Solid Waste Landfill and Fire Training Facility 
Predesign t o  the DOE on October 18, 2001 , for transmittal to  the 
Agencies 
Submitted PSP for Area 3A/4A Excavation Characterization and 
Precertification t o  the DOE on October 29, 2001 , for transmittal 
t o  the Agencies 

- 

- 

- 

00000s 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31, 2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBILITY 

- 
- 

Received Ohio EPA approval on variance t o  Area 1 , Phase I I  
Certification PSP on October 2, 2001 
Received Ohio EPA approval on Draft Area 2, Phase I Inactive 
Flyash Pile (IFP), South Field (SF), Carolina Area, East West 
Construction Remedial Design (RD) and Equipment Wheel Wash 
Facility Certification Design Letter (CDL) and PSP on October 3, 
200 1 

November 2001 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility - 

- 
- 
- 

Placed approximately 62,500 in-place cubic yards of impacted 
material in cells 
Began permanent seeding of Cell 1 Cap 
Completed screening of clay for Cells 4 and 5 liners 
Completed filter layer placement on northwest and west t o  Cell 1 
Cap 
Continued placement of impacted material in Cell 2 Catchment 
Area 
Began placement of impacted material f rom the Leachate Removal 
Project into Cells 2 and 3 
Began Phase II Leachate Removal Project 
Received approval on the Revised Impacted Material Placement 
Plan (IMPP) and Construction Quality Assurance; Transite 
Placement Change Pages from Ohio EPA on November 8, 2001 
and USEPA on November 14, 2001 
Completed Phase I Leachate Removal Project 

- 
- 
- 
- 

- 
- Soil Characterization and Excavation Project (SCEP) - Awarded Contract FSC 653, Area 3A/4A Excavation/OSDF Phase 

IV Project t o  IT Corporation (Base contract only awarded - no 
options included) on November 8, 2001 
Continued developing Environmental Assessment for Future Public 
Use of the FEMP 

- 

0043006 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL lNVESTlGATlON/FEASlBlLITY 
STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

I 
- 
- 

Began the Area 3A Isolation Trenching activities 
Continued developing 2001 Restored Area Monitoring Report for 
Area 1, Phase I Wetland and Area 8, Phase II 
Began t o  prepare revised Stewardship Plan for submittal t o  DOE 
Began certification sampling at Area 2, Phase I Certification Units 
NWU-1, 2, 3, 4, and IFP-3 
Continued predesign efforts in the Arsenic Hot Spot Area 
Completed Air Gaps in Area 3 A  Southeast, Northwest, and 
Northeast quadrants 
Began Area 2, Phase II Title I Design 
Continued Area 3B/4B/4 Title I Design 
Began Area 1, Phase I I  certification of the Equipment Wash 
Facility and Drain Line 
Began RCRA and Above OSDF Waste Acceptance Criteria (WAC) 
soil stockpile preparation for soil from Building 12 and 10D Burn 
Pad 

- 
- 

- 
- 
- 
- 
- 

- 

December 2001 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 

Continued t o  place impacted material in the cells 
Completed permanent seeding of Cell 1 Cap 
Completed the installation of Erosion Mat  on North and East 
Faces 
Completed OSDF Equipment Wash Facility and associated 
Drainage Line Sampling 
Continued t o  place impacted material in Cell 2 catchment area 
Began and completed placement of impacted material f rom the 
Leachate Removal Project into Cells 2 and 3 
Began Phase I I  Leachate Removal Project 
Began removal of remaining stockpile materials southeast of C-4 
Began conduit installation for the new technology cable 
Continued Access Control Facility Project 

- 

- 
- 

- 
- 
- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBEh 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

. 

- 
- 
- 

Completed installation of  erosion mat  for Cell 1 Cap 
Began Cell 1 Cap monitoring instrumentation 
Began Test Pits at Borrow Area 

- Soil Characterization and Excavation Project (SCEP) 
- Continued developing Environmental Assessment for future public 

use of the FEMP 
Completed the Area 3 A  Isolation Trenching activities on 
December 10, 2001 
Began and completed the Area 4 A  Isolation Trenching activities 
Issued the 2001 Restored Area monitoring Report for Area 1, 
Phase I Wetland and,Area 8 Phase t o  Agencies and the Nationals 
Resource Trustees (NTRs) 
Submitted the Revised Stewardship plan t o  the DOE 
Continued certification sampling for Area 2, Phase I 
Continued predesign efforts in the Arsenic hot Spot Area 
Began Area 2, Phase II Title I Design 
Continued Area 3B/4B/4 Title I Design 
Began RCRA soil excavation and stockpile a t  Building 60 
Completed installation of  the liner in Basin SP-7 
Completed Area 1, Phase I I  Equipment Wash Facility Certification 
Sampling and Analysis 
Continued certification sampling in Area 9, Phase I 
Continued developing Final Natural Resource Restoration Plan 

- 

L -  

- 

- 
- 
- 
- 
- 
- 
- 
- 

- 
- 

January 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- On-Site Disposal Facility (OSDF) 

- 
- None 
Soil Characterization and Excavation Project. (SCEP) 
- None 

- Major Work To Be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 
- Complete Cell 1 Cap 
- 

Begin Construction Quality Control (CQC) Services for Borrow 
Sub-areas Pre-conformance Testing 
Continue Phase I1 Leachate Removal Project 
Continue removing remaining stockpile material southeast of C-4 
Continue Access Control Facility Project 

Complete Test Pits at Borrow Area 

000008 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

Complete winterization of Cells 2 and 3 
Complete conduit installation and electrical for Cell 1 cap 
monitoring instrumentation 
Begin horizontal wells 4 and 5 

- 
- 

- 

- Soil Characterization and Excavation Project (SCEP) 
Issue Environmental Assessment f o r  Future Public Use of the FEMP t o  
the public 
Continue Area 2, Phase I I  Title I Design 
Begin Area 2, Phase I I  Title I I  Design 
Complete Area 2, Phase I I  Sampling and Analysis at the Arsenic Hot 
spot  
Continue Area 3B/4B/5 Title I Design 
Continue Area 3B/4B/5 Title I I  Design 
Submit Certification Report Addendum t o  Area 1, Phase I I  Certification 
Report t o  address Equipment Wash Facility 
Submit Comment Responses t o  the Agency's comments on the Solid 
Waste Landfill and Fire Training Facility Predesign PSP 
Submit Comment Responses t o  the Agency's comments on the Area 
3A/4A Excavation Characterization PSP 
Begin Area 6 (Solid Waste Landfill and Fire Training Facility) Title I 
Design 
Complete Certification sampling in Area 9, Phase I 
Begin Northern Pine Chipping 
Begin Area 4B Sampling 
Begin incinerator pad (1 OD) above WAC excavation 
Complete Maintenance Building RCRA excavation 
Continue Certification Sampling of Area 2, Phase I 
Begin Area 2, Phase II excavation and stockpiling,in Area 3A  
Complete Restoration Design for Southern Waste Units, Phase I 
Issue Final Natural Resource Restoration Plan for public review 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

October 200 1 

- Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlONlFEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON D A T A  AND REMOVAL 

ACTION STATUS REPORT 

- Major Work Initiated/Continued/Completed 
- Plant 6 

- Area 1 
- Completed Interior Transite Removal 
- Began Exterior Transite Removal 

- Continued Release Cleaning 
- Completed Interior Transite Removal 
- Began Exterior Transite Removal 

- Completed Interior Transite Removal 
- Began Exterior Transite Removal 

- 

- Area 2 

- Area 3 

- Area 6 A  

- Area 7 
Continued Miscellaneous Activities and Housekeeping 

Began Transite Removal and Structural Demolition - 
- Facilities Shutdown 

- 
- 
- 

Began Utility Isolations in Area 3 A  and 4 A  
Began Isolation of the Domestic Water t o  the OSDF 
Began Vitrification Plant Equipment Removal 

November 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Plant 6 

- Area 1 
- Continued exterior transite removal 
- * Began structural demolition 

- Continued exterior transite removal 
- Began structural demolition 

- Completed structural demolition 

- 

- Area 2 

- Area 3 

- Area 6 A  

- Area 7 
Continued miscellaneous activities and housekeeping 

. - Completed structural demolition 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER I, 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY I 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Facilities Shutdown 
- 
- 
- 
- 

Began excavation in Area 3A and 4A 
Began isolation of the domestic water t o  the OSDF 
Continued Vitrification Plant equipment removal 
Began Building 53A furniture breakdown and removal 

Established construction area, installed electric service, established building 
enclosure and vestibule in Building 2A and 8A  
Completed Hazardous Waste Management Unit (HWMU) #47 cleaning and 
preparing HWMU #48, #49 and # l o  areas 
Began gross lockdownlexterior transite removal in Area 2F 
Began asbestos glovebag removal, in  Building 8B, 3H and 18B 
Began lead removal, gutterdflashing abatement, final clean of VAT area, 
release clean and lockdown area in Building 8B 

- Multi-Complex 
- 

- 
- 
- 
- 

December 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Plant 6 

- 
- Completed structural demolition of Buildings 6G and 6A 

Began size reduction of debris and placement in roll-off boxes for disposition 

Completed demolition of Buildings 8D, 8 E  
Continued work in Building 2A, Buildings 8A, 8B, 8E, 8G, 8H, 3H, and 18B, 
Continued Building 53A furniture breakdown and removal 

- Multi-Complex 
- 
- 
- 

January 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- Plant 6 - 

- Continue debris removal 

- 

Continue miscellaneous activities and housekeeping 

- Multi-Complex 
Continue work in Building 2A, Component 2F, Building 8A, 8B, 3H, 18B and 
8G 

000011 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31, 2001 A N D  QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 3 1 , 2 0 0 1 ,  INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

OPERABLE UNIT 4 - SILOS PROJECT 

October 2001 

- Enforceable Milestones Completed 
- Received approval from the Agencies regarding the revised Silos 1 and 2 Remedial 

Design Work Plan and the Revised Accelerated Waste Retrieval (AWR) Project 
Remedial Design/Remedial Action Schedule 

- Major Work Initiated/Continued/Completed 
- Continued preparation of Silos 1 and 2 Conceptual Design, including design of the 

shipping/disposal container, and design data development testing 
Presented a briefing on Silos project activities at  the October Cleanup Progress 
Briefing 
Continued preparation of Silo 3 Conceptual Design, including data development 
testing, development of the retrieval access strategy, evaluation of disposal 
containers 
Initiated Design Change notices t o  incorporate design modifications resulting from 
the Radon Control System Due Diligence evaluation 
Initiated preparation of Remedial Design package for the Silo 3 Project 
Continued Balance of Plant (BOP) Due Diligence evaluation and evaluation of 
alternatives for the AWR Project waste retrieval design 
Erected the Radon Control System Exhaust Stack, and initiated Transfer Tank Area 
(TTA) Tank erection and other AWR project field activities 

- 

- 

- 
- 
- 

- 

November 2001 

- Enforceable Milestones Completed 
- None 

- M aj o r Work I nit i a t ed /C on t i nu ed /C o m pl e t ed 
- Continued Silos 1 and 2 Conceptual Design activities, including development of 

process f low diagrams and general arrangements, development of  support facility 
(storage and staging areas site preparation) designs, and development of container 
design 
Continued Silo 3 conceptual design activities - development of treatment process 
and retrieval designs, and data development testing t o  finalize treatment 
formulation 
Continued preparation of the revised Silo 3 Remedial Design package 
Completed Due Diligence review of the Accelerated Waste Retrieval (AWR) project 
balance of plant design. Prepared design changes resulting f rom Due Diligence 
review of the Radon Control System (RCS) design 

- 

- 
- 
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4091 
CONSOLIDATED CONSENT AGREEMENTIFEDERAL FA~LITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYICONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31,2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31,2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Continued AWR Project construction activities - erected the  RCS exhaust stack, 
began erection o f  the Transfer Tank Area (TTA) tanks, and began interior 
modification of the RCS air handling building 

December 2001 

- Enforceable Milestones Completed 
- None 

M a jo r Wo r ka I nit i at ed /C o n t i nu ed IC o m pl et ed - 
- 

Continued Silos 1 and 2 conceptual design activities 
Compiled Conceptual Design package f o r  the Silo 3 Project, in preparation for 
formal Fluor Fernald and DOE review in January 
Continued preparation of Silo 3 Remedial Design package 

Prepared design changes resulting from Due Diligence reviews o f  the Radon 
Control System (RCS) and Accelerated Waste Retrieval (AWR) balance of plant 
designs 
Continued AWR project construction activities, including continued erection of the 
Transfer Tank Area (TTA) tanks, and receipt of several auxiliary prefabricated tanks 
Conducted status briefing on Silos project activities for the Agencies 

- 
- 

- 

- 

January 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- Issue Silo 3 Conceptual Design package for formal review by DOE and the 

Critical Analysis Team (CAT) 
Continue Design Data Development Testing and Preliminary Design Package 
preparation for the Silos 1 and 2 Project 
Prepare design changes resulting from Due Diligence review of the AWR project 
Balance of Plant Design 
Continue AWR project construction activities; take delivery o f  t w o  of the four 
RCS carbon beds, continue erection of TTA tanks, install enhanced foundations 
for RCS pipe rack 

- 

- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31, 2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

October 2001 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for September to the Ohio 

EPA on October 18, 2001 
Met  the  monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of  Decision 

- Work Initiated/Continued/Completed 

- 

- Continued work on the technical memorandum t o  establish baseline groundwater 
conditions for  OSDF Cells 1, 2, and 3 

November 2001 

- Enforceable Milestones Completed 
’- Submitted monthly NPDES Discharge Monitoring Report for October to  the Ohio 

EPA on November 19, 2001 
Met  the monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of  Decision 

- 

- Work InitiatedKontinuedKompleted 
- Submitted the  August 2001 Operating Report for the Re-Injection Demonstration 

on November 15, 2001 t o  DOE for transmittal t o  the Agencies on November 28, 
200  1 
Submitted the  September 2001 Operating Report for the Re-Injection 
Demonstration on November 15, 2001 to DOE for transmittal t o  the Agencies on 
November 19, 2001 
Submitted a Project Specific Plan (PSP) for the installation of monitoring wells in 
the Pilot Plant Drainage Ditch Plume on November 19, 2001 for transmittal to  the 
Agencies on November 19, 2001 
Continued work on  the technical memorandum t o  establish baseline groundwater 
conditions for  OSDF Cells 1, 2, and 3. 

- 

- 

- 

December 2001 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for November to  the Ohio 

EPA on December 19, 2001 
Submitted the NPDES Noncompliance Report for November t o  the Ohio EPA on 
December 19, 2001 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1,2001 THROUGH 
DECEMBER 31,2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31 ,2001 ,  INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Met  the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

- Work Initiated/Continued/Completed 
- Submitted the October 2001 operating Report for the Re-Injection 

Demonstration on December 5, 2001, to  DOE for transmittal t o  the Agencies. 
Received USEPA approval for the OU5 Explanation of Significant Difference 
(ESD). The ESD outlined changes to  the OU5 Record of Decision (ROD) 
regarding groundwater final remediation level for uranium and monthly average 
uranium discharge standard to  the Great Miami River 
Continued work on the technical memorandum t o  establish baseline 
groundwater conditions for OSDF cells 1, 2, and 3 
Install four multilevel monitoring wells in the Pilot plant Drainage Ditch Plume 
Began work on a PSP for geoprobing in the off-property portion of the South 
Plume 

- 
\ 

- 
- 
- 

January 2002 (Anticipated) . ,- 

- Enforceable Milestones To Be Completed 
- 
- 

Submit monthly NPDES Discharge monitoring Report t o  the OEPA 
Meet the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of  Decision 

- Work To Be InitiatedKontinuedKornpleted 
- 
- 

Continue t o  perform maintenancehehabilitation on injection and extraction wells 
Continue construction of Waste Storage Area Extraction System - Phase I and 
South Field Extraction System - Supplemental Well 
Begin installing conventional monitoring wells in the pilot plant Drainage Ditch 
Plume 
Begin design of South Field Extraction System - Phase II 
Complete draft PSP for geoprobing in the of f  property South Plume Area and 
submit t o  Agencies for review 
Complete work on draft Data Package for Baseline Groundwater conditions at 
the OSDF Cells 1, 2, and 3 and submit for Agency review 
Begin work on a PSP for installing additional monitoring wells in the South Field 

- 
- 
- 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

WASTE MANAGEMENT 

October 2001 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Completed shipping of photo chemicals from Springdale 
- Began preparation for shipment of packaged free-released chemical 
- Contacted Safety-Kleen to  schedule Medical shipment 
- Continue t o  segregate RAD contaminated chemicals and free-release and 

acceptable chemicals 

- Contracted performance Development Corporation (PDC) t o  support acceleration 
of the Inorganic Treatment Project 

- Began steps toward construction of Mixed Waste Processing Enclosure in 
Building 79 t o  processlpackage Inorganic Treatment Project Waste 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 

- Inorganic Treatment Project 

- 
- 

Bulked 88 containers of waste of Batch 12 inventory 
Submitted application for Batch 11 to  the TSCA IncineratorlState of Tennessee 

Completed processing of 10 box of NPDS Thorium and completed RTR of 8 of 
the1 0 boxes 

- Organic Treatment Project 
Finalized shipment of First Article Test drums 
Unpackedhepacked and/or overpacked 64 First Article Test Drums for 
shipment 

Completed placing shield wall and storage Sealand containers in place on Plant 
1 Pad 
Moved 31 boxes Thorium into Plant 1 Pad shielded area 

Reviewed Sanitary Waste Disposal and Paper Recycling contract bids 
Continued to  revise Oil Recycling Request for Proposal (RFP) 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 
- 

- 
- 

Thorium Legacy Waste Project (TLWP) 
- 

- 

- 

- Waste MinimizationlPollution Prevention 
- 
- 

November 2001 

- Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31,2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Received Waste Water Discharge Request (WWDR) approval for AWWT 101 2 
and 1016 

- Shipped 22 labpacks and 5 non-bulk drums, 5 bulk boxes and 4 cylinders of 
packaged free-released chemicals to Heritage on November 8, 2001. Shipped 
10 gallons of silver recovery cartridges and 20 gallons of x-ray negative film 
with Safety Kleen on November 14, 2001 

- Contracted PDC to  support acceleration of the  Inorganic Treatment Project 

- Hazardous Waste Project 

- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Bulked waste from 132 containers of Batch 1 2  of which 1 18 were bulked to 

empty 
Submitted Batch 11 application t o  the TSCA incinerator and State of 
Tennessee 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 
Completed processing of 1 box of NPDS thorium for a total of 10  of 10  
Completed RTR of 2 of 1 0  boxes for  a total of 10 of 10 
Completed first shipment of NPDS Thorium 

Completed first shipment of First Article Test Drums t o  Materials and Energy 
Corporation (M&EC) 
Reviewed containers assigned t o  Aerosol Can Puncturing for acceptability 

Contracted Performance Development Corporation (PDC) t o  support 
acceleration of the Sample Disposition Project 

Completed SSR for venting and decanting operations 
Moved 1 5  boxes soil, 5-1 10  gallon drums, 8 metal boxes, and 1 metal box 
generated by overpacking drums and cans from Building 65 to  Building 64 
Moved 26 boxes and 6-1 10 drums from Building 64 t o  Plant 1 Pad 

- 

- 
- 
- 

- Organic Treatment Project 
- 

- 
- Sample Disposition 

- 

Thorium Legacy Waste Project (TLWP) 
- 
- 

- 

- 
- Waste Minimization/Pollution Prevention 

- Finalized Annual Report of Waste Generation and Pollution Prevention Progress 

December 2001 

- Enforceable Milestones Completed 
- None L 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1 , 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

Transferred waste from 3 5  containers (8,865 pounds) of AWWT Liquid 
inventory t o  the  FEMP AWWT for treatment; all containers were empty after 
transfer 

- Shipped t w o  medical sludge canisters via Safety-Kleen 
- Initiated segregation of Legacy Chemicals t o  prepare for consolidation 

movement 

- Entered work order t o  construct a Mixed Waste processing Enclosure in Building 
7 9  t o  process/package Inorganic Treatment Project waste 

- 

- Hazardous Waste Project 

- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
Bulked waste from 90 containers (36,479 pounds) of Batch 1 2  inventory into 
Batch 12; 87 containers were bulked to  empty 
Submitted Batch 11 application to  the TSCA Incinerator/State of Tennessee 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 
Completed final NPDS shipment to  complete project 

- Organic Treatment Project 
Completed RTR of 51 drums from Group A campaign 

- Sample Disposition 
Completed disposition of 51 containers to  the uranium Waste Disposition 
Project 

Completed venting of 18 boxes of Thorium flammable gas generating material 
Completed segregation and movement of corrosive thorium waste t o  Plant 1 
Pad 
Completed movement of 31  boxes of Thorium to  Plant 1 Pad 
Performed walkdown of Building 71  Isotopic Room for use by Thorium Project 
for trash sorting 
Submitted NTS Profile 11 7 to  the DOE for transmittal t o  NTS 

- 

- 

- 
- 

- 

Thorium Legacy Waste Project (TLWP) 
- 
- 

- 

- 
- 

- 
- Waste Minimization/Pollution Prevention 

- Replaced previous contractor's dumpsters with new contractor's dumpsters 
- Reviewed placement of dumpsters and provided contractor with l ist  of 

corrections t o  be made t o  dumpsters and/or locations 

January 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

STUDYICONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 
DECEMBER 31, 2001 AND QUARTERLY REPORT OCTOBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

- Work To Be Initiated/Continued/Completed 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Continue activities for future stagingltransfer wastewater treatment operations 
at Building 79 

- Hazardous Waste Project 
- Finalize legacy Chemical Work plan 
- Continue consolidation movement of Legacy Chemicals 
- Begin preparation for unused excess chemical shipment t o  heritage 
- Begin preparation for lead acid battery packaging and shipment 

- Continue construction of mixed Waste processing Enclosure 
- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- 
- 
- 

Complete Batch 12 bulking activities 
Awai t  Batch 11 application approval by TSCA lncineratorlstate of Tennessee 
Complete consolidation tank modification at bulking area 

Complete campaign development for current uncharacterized inventory 
Sample Fire Training Facilities soil drums 
Continue RTR of Group A containers 

Complete Sample Disposition Work Plan 

Continue movement of Thorium inventory from Building 64/65 

- Organic Treatment Project 
- 
- 
- 

- Sample Disposition 

- 
- 
Thorium Legacy Waste Project (TLWP) 
- 
- Continue venting operations 

- Monitor corrections and/or locations for the new dumpsters 
- Waste Minimization/Pollution Prevention 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT DECEMBER 1 , 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

DECEMBE~ 31,2001 AND QUARTERLY REPORT OCTOBER I, 2001 THROUGH 

ENCLOSURES A & B 

EFFLUENT AND RADON DATA 
ARE NOW REPORTED IN THE IEMP SUBMITTAL 

/ 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL lNVESTlGATlONlFEASlBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH 

DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 
THROUGH JANUARY 31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

DECEMBE~ 31,2001 AND QUARTERLY REPORT OCTOBER I, 2001 THROUGH 

ENCLOSURE C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and closed. 
Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal Actions 
and work continues under them. All documentation for work done this quarter 
under these Programmatic Removal Actions is located in the Post-Rod files. 
Gradually work performed under these actions is being phased out and being 
done pursuant to  appropriate Remedial Actions. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT DECEMBER 1, 2001 THROUGH DECEMBER 31, 2001 AND QUARTERLY REPORT 
OCTOBER 1,2001 THROUGH DECEMBER 31,2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 THROUGH 

JANUARY31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 

CLOSUREDATE SCOPE 

September 13, 1995 

Julv 2. 1992 

Pump water from extraction wells underneath Plants 2/3, 6, 8, and 9. Treat extracted 
water for volatile organic chemicals and uranium removal before discharge 

Collect and treat contaminated storm water run-off from the waste pit area 
_- 

March 25, 1992 

February 16, 1995 

Eliminate potential airborne contamination by resubmerging exposed pit material 

Implement run-on/off control, install new pad, and upgrade existing Plant 1 Storage Pad 

May 16, 1997 

Aoril 22. 1992 

Complete interim surface stabilization and complete active Flyash pile controls 

Remove contents, structure, and filter material. Backfill and caD wi th  clay cover 
' 

May 22, 1997 

November 6, 1995 

Remove uranium and other material from former processing equipment and ship material 
and equipment off-sits ,c 

P$ 

e Dismantle fourteen ore silos and their support structures 

REMOVAL ACTION NAME 
STATUS 

Closed Extraction of Water Under FEMP Buildings 
AKA: Plant 6 Contaminated Perched Water 

Closed Waste Pit Area Runoff Control 

May 22, 1997 South Plume Closed, 
transferred to 
Post-ROD 

Collect and treat contaminated storm water from waste pit area, Install new alternate 
water supply, pump an discharge groundwater from South Plume, Install and operate 
interim Advanced Waste Water Treatment System, Conduct groundwater monitoring and 
institutional controls, conduct groundwater modeling and geochemical investigation 

I ;stall bentonite cap t o  reduce and monitor radon emissions, provide follow-on monitoring Silo 1 and 2 May 17, 1994 Closed 

Closed 

Closed 

-1 G iod i ca l l y  remove liquid from K-65 decant sump tank K-65 Decant Sumo Tank March 5, 1993 

Waste Pit 6 - Exposed Material' 

Plant One Pad Continuing Release 

Inactive Flyash Piles/ South Field Area 

Removal of Waste Inventory 

Closed 
~~ ~ 

Closed December 23. 1991 I,lnstall olastic chain link barrier and Dost warninn sians 

Closed - 
Transferred t o  
Post-ROD 

May 22, 1997 Disposition of low-level waste off-site 

10 Closed Active Flyash Pile Controls 

Closed Pit 5 Experimental Treatment Facility (ETSI 

Safe Shutdown 12: Closed - 
Transferred to  
Post-ROD 

Closed 

- 
13 Plant 1 Ore Silos 

I .  . -  ~ 

Contaminated Soils Adjacent to Solid Waste 
Incinerator at the Sewage Treatment Plant 

-.--- -- 

14 Closed January 3, 1995 Isolate or remove and dispose of contaminated soils from the vicinity of the sewage 
treatment plant 

-- 
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AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBILI I Y 

STUDYlCONSENT DECREE MONTHLY REPORT DECEMBER I, 2001 THROUGH DECEMBER 31, 2001 AND QUARTERLY REPORT 
OCTOBER I, 2001 THROUGH DECEMBER 31, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD JANUARY 1 THROUGH 

JANUARY31,2002, AND EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 

STATUS # 
REMOVAL ACTION NAME CLOSURE DATE 

Scrap Metals Pile 

Collect Uncontrolled Production Area Runoff 
-Northeast . 

May 22,1997 
Closed - I l7 I Transferred to 

Improved Storage of Soil and Debris 

15 Closed November 14, 1994 

16 Closed May22,1997 . 

Control Exposed Material in Pit 5 

Plant 7 Dismantling 

Post-ROD 

18 Closed May 13, 1993 

19 Closed August 18, 1995 

Pilot Plant Sump I 24 I Closed I January 14, 1994 

Uranyl Nitrate Neutralization Project 

Silo 3 

Waste Pit Area Containment Improvement 

Inactive Flyash Pile 

20 Closed January 16, 1997 

21 Closed. February 24, 1993 

22 Closed August 1, 1993 

23 Closed June 29. 1992 

~~ 

SCOPE 

Disposition of LLW Ferrouslnon-ferrous scrap metal, Containerize and dispose of scrap 
copper 

Collect storm water run-off from the northeast perimeter of the former production area in 
the Storm Water Retention Basin 

Improve storage of existing and future generated soils and debris 

Eliminate potential airborne contamination by re-submerging exposed pit material 

Dismantle and dispose of the Plant 7 structure 

Neutralize, filter and package UNH inventory 

Mitigate the potential release of hazardous waste material by covering and sealing dust 
collector hopper, removing dust collector, and capping and covering obvious release 
Dathwavs 

Nitric Acid Rail Car 

Asbestos Removal 

Stabilize south barrier of Pit 4; regarding drainage ditches along, Pits 3, 4, 5, and 6: and 
resurface road between Pits 3, 4, 5, and 6 

25 Closed November 12, 1993 

26 Closed - May 22, 1997 
Transferred to 

Conduct field investigation to  identifv locations requirinn material removal I 
Remove liauid and sludge -from the sumo I 
Remove residual contents from tank car and decontaminate and disppse of tank car 

Mitigate the potential for contaminant and migration of asbestos fibers 

k b  

w 
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